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To: Jim Christiansen/EPR/R8/USEPA/US@EPA
cc: William.Corcoran@grace.com, Robert.Emmett@grace.com,

Richard.Finke@grace.com, Jay.Hughes@grace.com,
Robert.J.Medler@grace.com, Bill.E.Miller@grace.com

Subject: PROGRESS REPORT #4 - LIBBY FLYWAY SITE

Jim:

We have estimated that the excavation of the flyway site is 27%
complete. Our current projection for the completion of the project is
for the last week in September. This assumes that we will be able to
excavate 1 grid per day. Our current goal is to accomplish more than 1
grid a day on average.

R. R. Marriam
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